

DMAE - AUGUST 29TH, 2025

# Fall 2025 - Research

A full plate and then some...





**Syngenta  
Digital Twin**



**PFT  
Digital Twin**



**LSU Digital Twin  
Online Course**



**XR Studio**




**Mount Vernon  
AR/Web**



**Digital Twin  
Mississippi River**



**Digital Athlete  
Kinesiology**



**LSU CAMD  
NSF Pitch**



# Initial Assignments

Syngenta

- Hannah
- Tina
- Darrius
- Rob

XR

- Matin
- Webb

PFT DT & Class

- Cody
- Alyssa
- Moon
- Isabella (v)
- Mimi
- Claude
- Aidan

Mount Vernon

- Ian
- Mona
- Kristina
- Rainn
- Mahi

CAMD

- Katy

Kinesiology

- Amir
- Matin



---

# Version Control


---



# Perforce


- Group project one source of truth
- Backs up ALL of our data
- Go back in time (unlimited undos)
- Install P4V and P4One
- Integrate it into your workflow!





**WHAT IS A  
SINGLE SOURCE  
OF TRUTH?**







Source of Truth  
(Depot)

Workspaces  
(one workspace per computer)





Source of Truth  
(Depot)



Workspaces  
(one workspace per computer)



---


**ALL Files are READ ONLY by default**

---









Text files (and other non-binary files) can be checked out by everyone then you have to resolve the conflict

dmae-lsu-mbpro (main)

OutdoorPFT1.png #0/1 <binary+l>

office.mp4 #0/1 <binary+l>

LandscapeUnreal.png #0/1 <binary+l>

HeightMap.png #0/1 <binary+l>

FlumeDemo.png #0/1 <binary+l>

DeanReception6.png #0/1 <binary+l>

DeanReception5.png #0/1 <binary+l>

DeanReception4.png #0/1 <binary+l>

DeanReception3.png #0/1 <binary+l>

DeanReception2.png #0/1 <binary+l>

DeanReception1.png #0/1 <binary+l>

RestAPI

setconfig.bat #0/1 <text+x>

.p4ignore #0/3 <text>

main (main)

scandata (scandata)

Plague

Procedural3DClass

ProjectA

RacoonRescue

SCRN4015-CLASS

Simulation

SP24-ART2020-VidGameProt

syngentaTwin

test

TestDepot

UE5-StarterProjects

UE5Class

UltraSoundGuidedProcedure

UnrealTemplates

Verocity

VetTraining

VCD-035

setconfi...


.p4ignore

File: //PFTDigitalTwin/development/.p4ignore#3


#Visual Studio files  
.vs/  
\*.vsoconfig  
\*.suo  
\*.opensdf  
\*.vcxproj  
  
#Rider Files  
.idea/  
\*.suo  
\*.user  
  
# Compiled Object files  
\*.slo  
\*.lo  
\*.o  
\*.obj  
  
# Precompiled Headers  
\*.gch  
\*.pch  
  
  
# Fortran module files  
\*.mod  
  
# Compiled Static libraries  
\*.lai  
\*.la  
\*.a  
\*.lib  
  
# Executables  
\*.exe  
\*.out  
\*.app  
\*.ipa  
  
# These project files can be generated by the er  
\*.xcodproj  
\*.xcworkspace  
\*.sln  
\*.suo  
\*.opensdf  
\*.sdf

ProjectA //Plague





Source of Truth  
(Depot)



Workspaces  
(one workspace per computer)







# Task Management Tool





Home

Sheets

DMAE

HoudWalk

Work

UEDocs

Tuts

LSU Slate

OnlineDT

Yeganeh Portfolio

LSU LSUSched

GambierBuild

DTTwnCrS

https://w...

DMAE Gr...

Edit Secti...

Moodle M...

Course O...

Policy an...

Recordin...

Marc Aub...

Network...

Faro | Po...

Software...

Student F...

Jokey wo...

syngenta...

DMAE25 S...

Jira

Search

Create

MA

For you

Recent

Starred

Apps

Plans

Projects

Recent

24-25 DMAE ...

DMAEMicroscope

DMAE25 board

PFTDigitalTwin

SolarFlume

NASANCAM

More projects

Filters

Dashboards

Goals

Teams

Customize sidebar

Projects / 24-25 DMAE Assistantships

DMAEMicroscope

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

All work

Components

Development

Code

Releases

Archived work items

Pages

Shortcuts

Search board

MA AE CF GA JHP +11

Epic

Type

Label

Quick filters

Complete sprint

Group: Stories

DMAE25-135

Create task manager for VR Module

(1 subtask)

VR MODULE

IN PROGRESS

GA

TO DO

Create

Everything else

(247 work items)

TO DO 54

Photogrammetry of Microscope

MICROSCOPE TRAINING

DMAE25-21

NN

Controller Assembly

MICROSCOPE TRAINING

DMAE25-45

NN

Controller Rapid Prototyping

MICROSCOPE TRAINING

DMAE25-35

NN

Making different VR Character Movement experience

VR MODULE

DMAE25-57

ME

Smooth VR Camera Movement

VET SCHOOL TRAINING

DMAE25-58

ME

Make The main Camera wireless.

XR-LAB

DMAE25-64

Setup Rigster on the new computer

DMAE25-74

KA

BLOCKED 10

Cheqroom Organization (on hold)

MANAGE CHEQROOM

DMAE25-38

MT

Place the Computer Room into the Revit model

VET SCHOOL TRAINING

DMAE25-90

SA

Use Processed Scan Data to Create Recap Project and Models

MICROSCOPE TRAINING

DMAE25-173

NN

Particle System

MICROSCOPE TRAINING

DMAE25-242

KT

Research Niagra System - Unreal

MICROSCOPE TRAINING

DMAE25-314

KT

Tool - Auto Collision Mesh Duplication

ENGINEERING

DMAE25-414

Correcting beam length

DMAE25-419

MT

INPROGRESS 51

Blender to unreal research/resources

REVIT TO UNREAL

DMAE25-17

NN

Overall Scan to Model Workflow

REFERENCE

DMAE25-44

NN

Research Workflow CAD to Unreal Engine 5.4.4

REVIT TO UNREAL

DMAE25-16

NN

UX Game Play Design

MICROSCOPE TRAINING

DMAE25-41

KT

Creating a new UI system

MIDDLE LINE PROCEDURE

DMAE25-54

ME

XR Studio

XR-LAB

DMAE25-98

ME

Making the knobs to work on the VR template

VR MODULE

REVIEW 83

Update twin Homepage UX

NASA-NCAM

DMAE25-59

SD

Place chairs & tables in 1st floor common area

DMAE25-588

SA

Add Chairs & Tables to the common area outside dean's office

DMAE25-537

SA

Complete - Advancements in code a Dynamic Simulation of water in Unreal Engine 5 | Done in Rider IDE

SOLAR FARM DT

DMAE25-228

CF

In Progress: Add water sim level to Unreal Engine project—this can be moved to done.

SOLAR FARM DT

DMAE25-257

CF

PFT Short Sequences

DMAE25-598

HP

Scan Flume Lab

SOLAR FARM DT

DONE 49

Convert PFT pictures to materials in Unreal.

DMAE25-451

RC

Model wonky furniture for PFT

DMAE25-455

RC

3D modeling PFT outside objects

OUTSIDE GEOMETRY OF BUILDING

DMAE25-422

SA

GA Meeting 12/06

DMAE25-361

HP

GA Meeting 1/17

DMAE25-375

HP

GA Meeting 2/14

DMAE25-443

HP

Foliage Research

SOLAR FARM DT

DMAE25-405

HP

Add Collision Avoidance for FreeMovingUser

ENGINEERING

DMAE25-411

1d MA

Isudmae.atlassian.net



TO DO

+ Create

✓ Everything else (247 work items)

TO DO 54

Photogrammetry of Microscope

**MICROSCOPE TRAINING**

=

📌 DMAE25-21

NN

Controller Assembly

**MICROSCOPE TRAINING**

=

📌 DMAE25-45

NN

Controller Rapid Prototyping

**MICROSCOPE TRAINING**

=

📌 DMAE25-35

NN

Making different VR Character  
Movement experience

**VR MODULE**

—

# Every Week

- Add tasks for the week
- If tasks take longer than a week break them into smaller chunks
- Be prepared to VERY QUICKLY show your tasks on Fridays



BLOCKED

# Move To Blocked...

- If the task cannot be completed
  - Waiting on work from someone else
  - Is missing an element not in your control
  - Is stalled by some depenency
  - Any other reason....

BLOCKED 10

Cheqroom Organization (on hold)

MANAGE CHEQROOM

=

DMAE25-38

MT

Place the Computer Room into the Revit model

VET SCHOOL TRAINING

=

DMAE25-90

SA

Use Processed Scan Data to Create Recap Project and Models

MICROSCOPE TRAINING

=

DMAE25-173

NN

Particle System

INPROGRESS

# Move To In Progress...

INPROGRESS 51

Blender to unreal  
research/resources

REVIT TO UNREAL

=

DMAE25-17

NN

Overall Scan to Model Workflow

REFERENCE

=

DMAE25-44

NN

Research Workflow CAD to  
Unreal Engine 5.4.4

REVIT TO UNREAL

=

DMAE25-16

NN

UX Game Play Design

MICROSCOPE TRAINING

- When task is under way
- Don't wait until you are finished
- You should ALWAYS have a task in progress
- If you don't know what to do ASK A MENTOR!



INPROGRESS

# Move To In Progress...

INPROGRESS 51

Blender to unreal  
research/resources

REVIT TO UNREAL

=

DMAE25-17

NN

Overall Scan to Model Workflow

REFERENCE

=

DMAE25-44

NN

Research Workflow CAD to  
Unreal Engine 5.4.4

REVIT TO UNREAL

=

DMAE25-16

NN

UX Game Play Design

MICROSCOPE TRAINING

- When task is under way
- Don't wait until you are finished
- You should ALWAYS have a task in progress
- If you don't know what to do ASK A MENTOR!

# Move To Review...

Update twin Homepage UX

NASA-NCAM



DMAE25-59



Place chairs & tables in 1st floor common area



DMAE25-588



Add Chairs & Tables to the common area outside dean's office



DMAE25-537



Complete - Advancements in code a Dynamic Simulation of water in Unreal Engine 5 | Do...


COMPLETED


- Move to review when task is complete




DONE 1

Create multiple tasks to use with the task manager system





 DMAE25-296




DONE 49


Convert PFT pictures to materials in Unreal.





 DMAE25-451



Model wonky furniture for PFT





 DMAE25-455




3D modeling PFT outside objects


**OUTSIDE GEOMETRY OF BUILD...**





 DMAE25-422



GA Meeting 12/06



 DMAE25-361



# Move To Done...

- Every Friday we will split into project groups and present finished work
- Only the project lead / faculty lead will be able to move tasks to done as a form of quality control

Sheets

DMAE

HoudWalk

Work

UEDocs

Tuts

Slate

OnlineDT

Yeganeh Portfolio

LSUSched

GambierBuild

DTTwnCrs

Moodle M...

Course O...

Policy an...

Recordin...

Marc Aub...

Network...

Faro | Po...

Software...

Student F...

Jokey wo...

syngent

Search

+ Create

antships

...

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

All work

Components

Development

Code

Releases

Archived work items

Pages

Sh

AE

CF

GA

HP

+11

Epic

Type

Label

Quick filters

Complete sprint

Group: S

ask manager for VR Module (1 subtask)

VR MODULE

IN PROGRESS

GA

BLOCKED

INPROGRESS

REVIEW

DONE 1

Create multiple tasks to use with manager system

DMAE25-296

items)

BLOCKED 10

Cheqroom Organization (on hold)

MANAGE CHEQROOM

DMAE25-38

MT

Place the Computer Room into the Revit model

VET SCHOOL TRAINING

DMAE25-90

SA

Use Processed Scan Data to Create Recap Project and Models

INPROGRESS 51

Blender to unreal research/resources

REVIT TO UNREAL

DMAE25-17

NN

Overall Scan to Model Workflow

REFERENCE

DMAE25-44

NN

Research Workflow CAD to Unreal Engine 5.4.4

REVIEW 83

Update twin Homepage UX

NASA-NCAM

DMAE25-59

SD

Place chairs & tables in 1st floor common area

DMAE25-588

SA

Add Chairs & Tables to the common area outside dean's office

DMAE25-537

SA

DONE 49

Convert PFT pictures to materials

DMAE25-451

Model wonky furniture for PFT

DMAE25-455

3D modeling PFT outside objects

OUTSIDE GEOMETRY OF BUILD

DMAE25-422



lsudmae.atlassian.net

Home Sheets DMAE HoudWalk Work UEDocs Tuts LSU Slate OnlineDT Yeganeh Portfolio LSUSched GambierBuild DTTwnCrs DMAE25 S...

Jira

Search

Create

MA

For you

Recent

Starred

Apps

Plans

Projects

Recent

DMAEMicroscope

DMAE25 board

PFTDigitalTwin

SolarFlume

NASANCAM

More projects

Filters

Dashboards

Goals

Teams

Customize sidebar

Projects / 24-25 DMAE Assis

DMAEMicroscope

Summary Timeline

Search board

DMAE25-135 Create

TO DO

Create

Everything else (247 wor

TO DO 54

Photogrammetry of Microsc

MICROSCOPE TRAINING

DMAE25-21

Controller Assembly

MICROSCOPE TRAINING

DMAE25-45

Controller Rapid Prototyping

MICROSCOPE TRAINING

DMAE25-35

Making different VR Charact

Movement experience

VR MODULE

DMAE25-173

UX Game Play Design

MICROSCOPE TRAINING

code a Dynamic Simulation of

water in Unreal Engine 5 | Do...

DMAE25-361

Components

Development

More 5

Complete sprint

Group: Stories

DONE 1

Create multiple tasks to use with the task manager system

DMAE25-296

DONE 49

Convert PFT pictures to materials in Unreal

DMAE25-451

Model wonky furniture for PFT

DMAE25-455

3D modeling PFT outside objects

OUTSIDE GEOMETRY OF BUILD...

GA Meeting 12/06

DMAE25-361

Create

Required fields are marked with an asterisk \*

Project \*

24-25 DMAE Assistantships (DMAE25)

Work type \*

Story

Learn about work types

Status

To Do

This is the initial status upon creation

Summary \*

Summarize tasks

Similar work items BETA No results found.

Description

Tt B I A :: = [ ] @ ☺ ☼ % + ✖

Detailed description of MEASURABLE work to be done

Assignee

MA Marc Aubanel

Assign to me

Priority

Medium

Create another

Cancel Create

Select project

Select work type

Summary

Full Description

Assign Task to yourself...

Priority (leave alone if unsure)



1

For you

Recent

Starred

Apps

Plans

Projects

Recent

24-25 DMAE ...

DMAEMicroscope

DMAE25 board

PFTDigitalTwin

SolarFlume

NASANCAM

More projects

Filters

Dashboards

Goals

Teams

Customize sidebar

Projects / 24-25 DMAE Assis

DMAEMicroscope

Summary

Timeline

Search board

DMAE25-135 Create

TO DO

Create

Everything else (247 wor

TO DO 54

Photogrammetry of Microsc

MICROSCOPE TRAINING

DMAE25-21

Controller Assembly

MICROSCOPE TRAINING

DMAE25-45

Controller Rapid Prototyping

MICROSCOPE TRAINING

Create

Required fields are marked with an asterisk \*

Project \*

24-25 DMAE Assistantships (DMAE25)

Work type \*

Story

Task

Story

Bug

Epic

Summary \*

Summary is required

Description

Tt B I A

:= 1=

☑

🔗

🖼

@

😊

🏠

🔧

+

✖

Paste a Confluence or Loom link here, and we'll generate a description automatically from the contents.

Assignee

Automatic

Assign to me

Priority

Medium



lsudmae.atlassian.net

Home Sheets DMAE HoudWalk Work UEDocs Tuts Slate OnlineDT Yeganeh Portfolio LSUSched GambierBuild DTTwnCrs

YouTube M +

LSU LSU zm zm F box

DMAE2

Jira Search + Create

For you

Recent

Starred

Apps

Plans

Projects

Recent

DMAEMicroscope

DMAE25 board

PFTDigitalTwin

SolarFlume

NASANCAM

More projects

Filters

Dashboards

Goals

Teams

Customize sidebar

Projects / 24-25 DMAE Assis

DMAEMicroscope

Summary Timeline

Search board

DMAE25-135 Create

TO DO

+ Create

Everything else (247 wor

TO DO 54

Photogrammetry of Microsc

MICROSCOPE TRAINING

DMAE25-21

Controller Assembly

MICROSCOPE TRAINING

DMAE25-45

Controller Rapid Prototyping

MICROSCOPE TRAINING

DMAE25-35

Create

Detailed description of MEASURABLE WORK to be done

Assignee

Assign to me

Marc Aubanel

Priority

Medium

Learn about priority levels

Parent

Select parent

Show everything marked as done

DMAE25-390

Pre Object Clean Ups

DMAE25-408

Documentation

DMAE25-389

Materials & Uvs

DMAE25-388

Reference

DMAE25-387

Engineering

Jira Software sprint field

Labels

Select label

Complete sprint

Group: Stories

DONE 1

Create multiple tasks to use with the task manager system

DMAE25-296

DONE 49

Convert PFT pictures to materials in Unreal.

DMAE25-451

Model wonky furniture for PFT

DMAE25-455

3D modeling PFT outside objects

OUTSIDE GEOMETRY OF BUILD...

DMAE25-422

Epics are categories that tasks are in that take longer than a week, get assigned as Parents



lsudmae.atlassian.net

Home Sheets DMAE HoudWalk Work UEDocs Tuts Slate OnlineDT Yeganeh Portfolio LSUSched GambierBuild DTTwnCrs DMAE25 S...

Jira

Search

+ Create

MA

For you

Recent

Starred

Apps

Plans

Projects

Recent

DMAE25-296

DONE 1

Create multiple t  
with the task ma

DONE 49

Convert PFT pic  
materials in Unre

DONE 49

Model wonky fu

DONE 49

3D modeling PF  
objects

GA Meeting 12/0

DONE 49

3D modeling PF  
objects

GA Meeting 12/06

Give feedback on the ...

Projects / 24-25 DMAE Assis

DMAEMicroscope

Summary Timeline

Search board

DMAE25-135 Create

TO DO

+ Create

Everything else (247 wor

TO DO 54

Photogrammetry of Micro

MICROSCOPE TRAINING

DMAE25-21

Controller Assembly

MICROSCOPE TRAINING

DMAE25-45

Controller Rapid Prototyping

MICROSCOPE TRAINING

DMAE25-35

Making different VR Charact

Movement experience

VR MODULE

DMAE25-173

UX Game Play Design

code a Dynamic Simulation of  
water in Unreal Engine 5 | Do...

Components

Development

More 5

Complete sprint

Group: Stories

DONE 1

Create multiple tasks to use  
with the task manager system

DONE 1

Create multiple tasks to use  
with the task manager system

DONE 49

Convert PFT pictures to  
materials in Unreal.

DONE 49

Model wonky furniture for PFT

DONE 49

3D modeling PFT outside  
objects

OUTSIDE GEOMETRY OF BUILD...

DONE 49

GA Meeting 12/06

Create

Medium

Learn about priority levels

Parent

DMAE25-408 Documentation

Your work type hierarchy determines the work  
items you can select here.

Original Estimate

3h

An estimate of how much work remains until this  
issue will be resolved.

The format of this is ' \*w \*d \*h \*m ' (representing  
weeks, days, hours and minutes - where \* can be  
any number).

Examples: 4d, 5h 30m, 60m and 3w.

Sprint

DMAE25 Sprint 7

Jira Software sprint field

Creating this work item will affect the  
active sprint's scope

Labels

Select label

Attachment

Drop files to attach or

Browse

Create another

Cancel

Create

Estimate task in hours


Week 1 Sprint starts  
Monday...




A screenshot of a Jira project page for 'DMAEMicroscope'. The page shows a list of tasks in a 'TO DO' column, including 'Photogrammetry of Microscope', 'Controller Assembly', 'Controller Rapid Prototyping', 'Making different VR Character M experience', 'Smooth VR Camera Movement', and 'Make The main Camera wireless'. A yellow box highlights the 'Attachments' section of a task, showing four screenshots of a 3D environment. A red box highlights the 'Comments' section, showing a comment from 'MA' with the text 'Add work description and highlight any issues you encountered to share...'. The page also includes a sidebar with navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Projects', 'Recent', 'Filters', 'Dashboards', 'Goals', and 'Teams'. The top of the page shows the Jira logo and a search bar.

Add a description...

#### Attachments 4




Screen... 438.png  
25 Apr, 2025



Screen... 458.png  
25 Apr, 2025



Screen... 403.png  
11 Apr, 2025



Screen... 425.png  
11 Apr, 2025

#### Subtasks

Add subtask

#### Linked work items

Add linked work item

#### Activity

All Comments History Work log

MA

Tt B I ... A := 1=2 [ ] @ ☺ [ ] %> + ✖

Add work description and highlight any issues you encountered to share...



+ Samira Awad



+ My-Duyen Tran (Mimi)

Save

Cancel



Log time (either shorter  
or longer than original  
estimate)

Assignee



Samira Awad

[Assign to me](#)

Reporter



Samira Awad

[Set up code tools](#)

PENDING

Development

[Open with VS Code](#)

[Create branch](#)

[Create commit](#)

[Set up deployment tools](#)

PENDING

Releases

Labels

[Add labels](#)

Sprint

[DMAE25 Sprint 7](#)

Priority

Medium

Zoom discussions

[Open Zoom discussions](#)

More fields

Original  
estimate

4h

Time tracking

6h logged

Automation ⚡ Rule executions

Created April 11, 2025 at 9:50 AM

Updated 9 seconds ago

[Configure](#)

DONE 1

Create multiple tasks to use with the task manager system

[DMAE25-296](#)

GA

DONE 49

Convert PFT pictures to materials in Unreal.

[DMAE25-451](#)

RC

Model wonky furniture for PFT

[DMAE25-455](#)

RC

3D modeling PFT outside objects

OUTSIDE GEOMETRY OF BUILDING

[DMAE25-422](#)

SA

GA Meeting 12/06

[DMAE25-361](#)

HP

GA Meeting 1/17

[DMAE25-375](#)

HP

GA Meeting 2/14

[DMAE25-443](#)

HP

Foliage Research

SOLAR FARM DT

[DMAE25-405](#)

HP

Add Collision Avoidance for FreeMovingUser

ENGINEERING

[DMAE25-411](#)

1d MA



---

**Marc will set up seperate projects and permissions this weekend. Start entering tasks after I email your team...**

---

---

# Questions?

Marc, that was way too much...

---